	Airside Construction Lookahead
[image: ]**NOTE**   SUBMIT BY THURSDAY 12 NOON, THE WEEK PRIOR TO WORK PLANNED



For work on [Dates]:___________________________________________________________
	Company/Contractor:   
	
	Project Name:
	

	Project Manager:
	
	Phone:
	

	Day Work Site Contact:
	
	Phone:
	

	Night Work Site Contact:
	
	Phone:


	Date 

	Hours of 
Work
(24 hr clock)
	Location & Brief Description of work
	Lifting Equipment
*ex crane, concrete pump, hi-lift, etc. require prior AZA approval

	Sun
	
	
	
	

	Mon
	
	
	
	

	Tues
	
	
	
	

	Wed
	
	
	
	

	Thurs
	
	
	
	

	Fri
	
	
	
	

	Sat
	
	
	
	


NOTICE REQUIRED FOR ALL AIRSIDE APPROVALS


	
PROJECT INFORMATION
	ITEM
	NOTICE REQUIRED

	Existing Projects
	Updates for same day night shifts 
	Daily at 10am

	
	Updates for weekend work (Friday PM – Monday AM)
	Thursday by 12 noon

	
	Look ahead for following week
	Thursday by 12 noon

	New Projects (non-capital)
	Requiring airside coordination
	Minimum 1 week (5 business days)

	
	*no new projects requiring airside coordination will be accepted on a Friday

	Runway Closures
	Not maintenance related
	Minimum 2 weeks (10 business days)

	
	*Subject to scope of project and approval from Director Airside Operations

	Taxiway Closures
	
	Minimum 1 week (5 business days)

	Gate Closures/Impacts
	
	Minimum 3 business days

	Vehicle Corridor Impacts
	
	Minimum 1 week (5 business days)

	Additional Airside Impacts
	Access to PSL Gates
	Minimum 10 business days

	
	Airport Zoning Assessments (AZAs)
	Minimum 7 business days

	
	Construction bin placement airside
	Minimum 2 days’ notice
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Beyond, Every Day.




